



In-Person Meeting Documentation – 6/30/14 (Summer)

Workgroup Presentations

	June 30 Milestones	Activities/ Accomplishments	September 30 Milestones	Additional Reflections
America's Next Top Models	<ul style="list-style-type: none"> • At least 20 LECT products/best practices are on the website. • Each product/best practice has an identified link into HPS framework. • All Community Conversations are scheduled and each is at an appropriate planning stage. 	<ul style="list-style-type: none"> • Comm Con planning moving ahead • Website available • Over 40 products done and associated with HPS framework 	<ul style="list-style-type: none"> • Acquired resources for storage and access of products/best practices • Products and best practices catalogued and available • 3 CommCons held. Firm plans for other 4 in place. 	<ul style="list-style-type: none"> • Karen and Barb Highlight: Thanks • Request for Assistance: Data Nerds LECT data • Workgroup Meeting Highlight: LECT-A-Palooza
Data Nerds	<ul style="list-style-type: none"> • Official launch of Data Dashboard including back pages. • Press Release/ announcements developed and disseminated. 	<ul style="list-style-type: none"> • Data Dashboard launched (with back pages) • Proposal to SCDD on data Legislation 	<ul style="list-style-type: none"> • Dissemination of Dashboard • Recommend target for students leaving school • What to do with LECT data • Webinar on Dashboard 	
Outreachers and Unbroken Chain	<ul style="list-style-type: none"> • Disseminate survey pending IRB approval. 	<ul style="list-style-type: none"> • Completed revisions to surveys • Completed IRB application for 2 surveys • Requested survey from Tennessee 	<ul style="list-style-type: none"> • Review of Tennessee survey (if made available). • Distribute surveys. 	<ul style="list-style-type: none"> • Cross Workgroup Highlight: Outreachers and Unbroken Chain decided to do one document which will be posted on web • Meeting Highlight: Discovery of Tennessee survey. Potential for publishable article comparing findings.
Policy Change Artists	<ul style="list-style-type: none"> • DDS Brief has been shared with DDS Leadership. • DDS Brief has been disseminated on the CECY website. • Continuing the discussion on key issues and solutions for the Transition Brief. 	<ul style="list-style-type: none"> • We shared DDS brief with Leadership 	<ul style="list-style-type: none"> • CECY will work with DDS to develop performance measures re: employment • Finish transition Brief • Rehab Brief underway • Plan to present DDS brief to key legislative staff. • Meet with CDE Director 	<ul style="list-style-type: none"> • Meeting Highlight: Good discussion re: transition with education partners.