

**OBJECTIVES****Year 3 Objectives (by Sep 30, 2014):**

- We will have distributed the survey and analyzed data received on parent/teacher surveys.
- We will have obtained student feedback.
- We will have collaborated with Unbroken Chain on the results.

**End Result (by Sep 30, 2016, including products):**

- Develop a collaborative tool for families and young adults with ID/DD to achieve greater employment outcomes.
- Increase resources.
- (Informational tool for families to increase ICE.)

**QUARTERLY MILESTONE (by Jun 30, 2014)****Completed:**

- Completed revisions to surveys.
- Completed IRB application for the Parent & Teacher Surveys.
- Requested survey questions from the Tennessee project of national significance (PNS) project.

**Not Completed**

Dissemination of the Parent & Teacher Surveys.

**Barriers:**

*[None listed.]*

**PLANNED ACTIVITIES (June 30 – Sep 30, 2014)**

ACTIVITY	PERSON RESPONSIBLE	START DATE	END DATE
Review of Tennessee survey (if made available).	Wilbert Francis Debi Sileniaks Stormy Miller Jill Bradshaw	TBD pending receipt of the Tennessee survey.	TBD
Distribute surveys.	Wilbert Francis Debi Sileniaks Stormy Miller Jill Bradshaw	TBD pending approval from CECY Mgmt.	TBD