

## Policy Change Artists

### **END RESULT – by Sep 30, 2016:**

Issuance of 5 policy briefs & adoption of at least half of our recommendations to increase ICE.

### **YEAR 4 OBJECTIVES – by Sep 30, 2015:**

Completion of five policy briefs.

### **QUARTERLY MILESTONE(S) – by August 27, 2015:**

Completion of Interagency and Vocational Rehabilitation (VR) Briefs.

### **PLANNED ACTIVITIES – April 30-August 27, 2015:**

ACTIVITY	PERSON RESPONSIBLE	START DATE	END DATE
Finalize Transition Brief	Andy and Catherine	May 1	May 30
Continue work on IA Brief	Mark	May 1	June 30
Continue work on VR Brief	Mark	May	July 30
Secure final review and approval	Olivia Raynor	June 30	August 27

## Policy Change Artists

### PREVIOUS QUARTER SUMMARY (ending April 30, 2015)

#### STATED MILESTONES:

1. Have completed a draft of the VR Brief and shared it for input.
2. Completed meeting with education officials and have released the Transition Policy Brief.
3. Have a draft of the Interagency Barriers Brief ready to share for input.  
Have gathered policy related materials to brief department leads on the MOU goals to achieve ICE in California.

#### Completed:

- Completed a draft of VR Brief but have not shared it for input.
- Gathering of material for Department heads is in process. Participated in conference call to determine how to best assist Department leads to achieve ICE in California.

#### Not Completed:

- In order to seek to reach consensus with education stakeholders, we found additional revisions needed to be considered for the Transition Brief. We thought it was important to seek to come to closer agreement on the wording of the Brief, so took time to make these before sharing with Education officials. Expect Final Brief by June 15<sup>th</sup>.
- Continued work on Interagency Brief which will be ready for sharing soon.
- 

#### Barriers:

- Challenges in reaching consensus across stakeholder groups.
- Time of CECY Participants and other stakeholders to make several rounds of revisions and secure approval.