

**END RESULT – by Sep 30, 2016:**

Issuance of 5 policy briefs & adoption of at least half of our recommendations to increase ICE.

**YEAR 4 OBJECTIVES – by Sep 30, 2015:**

Completion of five policy briefs.

**QUARTERLY MILESTONE(S) – by April 30, 2015:**

1. Have completed a draft of the VR Brief and shared it for input.
2. Completed meeting with education officials and have released the Transition Policy Brief.
3. Have a draft of the Interagency Barriers Brief ready to share for input.
4. Have gathered policy related materials to brief department leads on the MOU goals to achieve ICE in California.

**PLANNED ACTIVITIES:**

ACTIVITY	PERSON RESPONSIBLE	START DATE	END DATE
Draft VR Brief	Mark Polit, with assistance from Andy and Catherine	Feb 10	Mar 30
Grant final approval of Transition Brief and attain final formatting.	Olivia and Rachel	Feb 1	Feb 15
Gather policy related materials for Department leads	Catherine, Andy, and Olivia	Mar1	Apr 30
Start draft of Interagency Barriers Brief	Mark Polit, with assistance from Andy and Catherine	Mar 15	Apr 30

## PREVIOUS QUARTER SUMMARY (ending January 31, 2015)

### STATED MILESTONES:

1. Have completed the Transition Policy Brief and made significant progress on Rehabilitation Brief.
2. Will have shared the DD System Brief with key legislators and/or their lead staff on IDD issues.
3. Will continue working with DDS and other stakeholders on revision of the funding formula for employment services to incentivize ICE.

### Completed:

- Transition Policy Brief is ready to have final formatting done and then to be issued.
- Will need to schedule meeting with CDE officials before general release.
- Issues have been identified for VR Policy Brief and discussion of data needed is underway.
- Vision Quest Blueprint work includes process and proposal for new funding formula which was a recommendation in the DD system brief.

### Not Completed:

[blank]

### Barriers:

- Workload of participants. Balancing multiple agency/sector opinions and values.