

**END RESULT (by Sep 30, 2016, including products):**

- All of the LECT and CECY products and best practices organized and presentable in a form that will allow convenient access/distribution.
- They will be housed in a sustainable site that will allow access and distribution well beyond the funding for the project.

**YEAR 4 OBJECTIVES (by Sep 30, 2015):**

- Complete all 7 Community Conversations.
- Develop and implement protocol for capturing and sharing what is happening and resulting outcomes in areas of CA that are implementing Employment First policies.
- Have all LECT products and best practices accessible on the SCDD website.

**QUARTERLY MILESTONE (S) (by January 29, 2015)**

- Complete 3 more Community Conversations.
- Work with regional centers and collaborators in Golden Gate, Orange County and Alta California regional center areas to establish ideas for gathering and reporting information on Employment First Policy activities.
- Complete “One Pagers” for each of the 7 LECTs.
- Complete catalogued list of LECT deliverables and best practices that can be “packaged” to go on SCDD website.

**PLANNED ACTIVITIES toward January 29, 2015, milestone(s)**

ACTIVITY	PERSON RESPONSIBLE	START DATE	END DATE
3 more Community Conversations	Beth and Gina	10/7/14	1/15/15
Reporting for Employment First Policy areas	Mike	11/1/14	1/15/15
LECT products	Mike	12/1/14	1/15/15

## **PREVIOUS QUARTER SUMMARY (ending Sep 30, 2014)**

### **Year 3 Objectives (by Sep 30, 2014):**

- Acquired resources for storage and access of our products and best practices.
- Catalogued our products and best practices to increase accessibility, to demonstrate what we actually have and to provide a meaningful context for others to explore our products and practices.
- Held at least 3 Community Conversations in LECT communities and have firm schedules and plans in place for the remaining 4 to be held later in the fall.

### **Stated Milestone(s) and Outcomes:**

1. Acquired resources for storage and access of products/best practices.
2. Products and best practices catalogued and available.
3. 3 Community Conversations held. Firm plans for other 4 in place.

### **Completed:**

- Resources agreed to be available on SCDD website for storage and access to LECT products.
- Cataloguing of products and practices.
- Community Conversations .

### **Not Completed:**

- Final products being received. Cataloguing of products and best practices being done. Should be completed by end of calendar year.
- 2 Community Conversations now completed. Others all scheduled and have active local planning groups working.

### **Barriers:**

- Getting materials sent to us has been a bit of a problem and having time to process has been difficult to come by.
- Again, this is a labor intensive process. Things are progressing well. It is just taking longer than originally expected.